

Date: October 26, 2020

Report To: Mayor & Council

Report From: Cody Vangel, CBO/Planner

Re: Woodyard/Gateway Study – FEDNOR/NOHFC Project Completion Extension

Mayor and Council of the Town of Fort Frances may recall the passage of by-law 24/19 and 25/20, as amended, authorizing a funding agreement with Her Majesty the Queen in Right of Canada as represented by the Ministry of Industry and the Northern Ontario Heritage Fund Corporation for funding of a feasibility study respecting the Shevlin Woodyard and the Nursing Station (former Resolute property).

Upon confirmation of the appropriate funding for the project, a completion date was set to be September 30, 2020. Given the challenges and hurdles because of COVID-19 the completion date of September 30, 2020 is no longer achievable, and administration recommends amending the agreement to detail a project completion date of December 31, 2020.

The Planning and Development Executive Committee considered this matter at their October 19, 2020 session with recommendation to:

- Amend the project completion date from September 30, 2020 to December 31, 2020 for both agreements; and
- Subsequent to passing the appropriate amending by-law, authorize the mayor and clerk to execute the amendment to the agreements on behalf of the Corporation of the Town of Fort Frances.

Respectfully submitted



Cody Vangel, EIT
Chief Building Official & Municipal Planner

Council approval of this report will agree to the recommendation of the Planning and Development Executive Committee to:

- Amend the project completion date from September 30, 2020 to December 31, 2020 for both agreements; and
- Subsequent to passing the appropriate amending by-law, authorize the mayor and clerk to execute the amendment to the agreements on behalf of the Corporation of the Town of Fort Frances.