

Date: December 14, 2020

Report To: Mayor & Council

Report From: Cody Vangel, CBO/Planner

Re: Woodyard/Gateway Study – FEDNOR/NOHFC Project Completion Extension

Mayor and Council of the Town of Fort Frances may recall the passage of by-law 24/19 and 25/20, as amended, authorizing a funding agreement with Her Majesty the Queen in Right of Canada as represented by the Ministry of Industry and the Northern Ontario Heritage Fund Corporation for funding of a feasibility study respecting the Shevlin Woodyard and the Nursing Station (former Resolute property).

Upon confirmation of the appropriate funding for the project, a completion date was set to be September 30, 2020. The project completion date was amended to December 31, 2020 due to impacts around the ongoing pandemic.

At this time administration has received a draft final report for the project and a review is underway. Comments, questions, and notes will be gathered and sent back to the consultants for revisions. In order to conduct a thorough review and mitigate oversights or rushing items, the project completion date is requested to be amended to March 31, 2021 to ensure ample time for administration review and council acceptance.

Respectfully submitted



Cody Vangel
Chief Building Official & Municipal Planner

Council approval of this report will agree to the recommendation of administration to:

- Amend the project completion date from December 31, 2020 to March 31, 2021 for both agreements; and
- Subsequent to passing the appropriate amending by-law, authorize the mayor and clerk to execute the amendment to the agreements on behalf of the Corporation of the Town of Fort Frances.