



## Rainy River District Social Services Administration Board

450 Scott Street  
Fort Frances, ON  
P9A 1H2

Ph: (807) 274-5349  
Fax: (807) 274-0678  
Toll Free: 1-800-265-5349

• Children's Services • Land Ambulance • Ontario Works • Social Housing

### Community Safety and Well-Being Plan Project Summary

#### Background information:

On January 1, 2019, legislation under the *Police Services Act* came into effect for municipalities across Ontario to develop and adopt community safety and well-being plans working in collaboration with community partners. The Ministry of Community Safety and Correctional Services has laid out requirements pertaining to conducting consultations, contents of the plan, monitoring, evaluating, reporting and publishing the plan.

The RRDSSAB has been delegated by district municipalities to lead the process and implementation of CSWB planning for the Rainy River District. The objective of a CSWB plan is to take an integrated approach to service delivery by working across a wide range of sectors to proactively develop and implement evidence-based strategies and programs to address local priorities related to crime and complex social issues on a sustainable basis. By engaging in the CSWB planning process, communities will be able to save lives, and prevent crime, victimization and suicide.

Task	Date Complete
<ul style="list-style-type: none"><li>• Coordinators of Plan Identified</li><li>• Preliminary Advisory Committee Formed</li><li>• First Nation communities approached for interest in joining plan</li></ul>	February 2020
<ul style="list-style-type: none"><li>• Notified that there would be a delayed date by Ministry of Solicitor General</li></ul>	April 2020
<ul style="list-style-type: none"><li>• Held initial advisory committee meeting sharing requirements of CSWB Plan</li><li>• Surveyed members to finalize committee and draft Terms of Reference</li><li>• Community Consultation and Data Sub-Committee call for members</li></ul>	September 2020
<ul style="list-style-type: none"><li>• Terms of reference accepted</li><li>• Data sub-committee identified data sets</li><li>• Community Consultation sub-committee began drafting posters, logo and survey delivery methods</li></ul>	October 2020

<ul style="list-style-type: none"> <li>• Survey drafted for Community Consultation Sub-committee review</li> <li>• Posters and logo options drafted for sub-committee review</li> </ul>	November 2020
<ul style="list-style-type: none"> <li>• Survey shared with Advisory committee for feedback</li> <li>• Ministry of Solicitor General shared new deadline will be July 1, 2021</li> </ul>	December 2020
<ul style="list-style-type: none"> <li>• Survey finalized and began formatting for online/print</li> <li>• Posters, logo finalized</li> </ul>	January 2021
<ul style="list-style-type: none"> <li>• Press package including release, print, radio and social media advertising prepared for release</li> <li>• Public community consultation survey launched Feb 16-March 16</li> </ul>	February 2021
<ul style="list-style-type: none"> <li>• Public community consultation survey closed</li> <li>• Youth survey launched March 22-April 5</li> <li>• Advisory committee adopted top three priorities of mental health, addictions, and housing/ homelessness to focus on for plan</li> <li>• Data sub-committee began collecting data relating to priorities</li> </ul>	March 2021
<ul style="list-style-type: none"> <li>• Implementation Plan sub-committees for each priority area identified and invited to participate in planning process</li> <li>• Data from data sub-committee compiled</li> </ul>	April 2021
<ul style="list-style-type: none"> <li>• Each of the three groups met twice to conduct SWOT Analysis for each priority identified and identify desired immediate, intermediate and long-term outcomes, as well as strategies to address outcomes</li> </ul>	May 2021
<ul style="list-style-type: none"> <li>• Each of the three groups met to identify performance measures associated with the desired immediate, intermediate and long-term outcomes.</li> <li>• Coordinators began drafting final report</li> </ul>	June 2021
<ul style="list-style-type: none"> <li>• Draft Plan to Municipalities to review</li> </ul>	August 2021