

Date: October 19, 2020

Report To: Planning and Development Executive Committee

Report From: Cody Vangel, CBO/Planner

Re: Woodyard/Gateway Study – FEDNOR Project Completion Extension

---

The Planning and Development Executive Committee may recall that the council of the Town of Fort Frances passed by-law 24/19, as amended, authorizing a funding agreement with Her Majesty the Queen in Right of Canada as represented by the Ministry of Industry for funding of a feasibility study respecting the Shevlin Woodyard and the Nursing Station (former Resolute property).

Upon confirmation of the appropriate funding for the project, a completion date was set to be September 30, 2020. Given the challenges and hurdles because of COVID-19 the completion date of September 30, 2020 is no longer achievable, and administration recommends amending the agreement to detail a project completion date of December 31, 2020.

Endorsement of this report will recommend to:

- Amend the project completion date from September 30, 2020 to December 31, 2020; and
- Subsequent to passing the appropriate amending by-law, authorize the mayor and clerk to execute the amendment to the agreement on behalf of the Corporation of the Town of Fort Frances.

Respectfully submitted

A handwritten signature in black ink, appearing to read 'Cody Vangel', with a stylized flourish at the end.

Cody Vangel, EIT  
Chief Building Official & Municipal Planner