

Request for Combining Work

July 22, 2020

Travis Rob P.Eng.
Manager of Operations & Facilities
Town of Fort Frances
P: (807)274-9893 ext 1316
C: (807)275-9757

Attn: Travis Rob P.Eng.. Municipal Engineer

RE: Request for Rolling in Work from Phase 2 into Phase 1 2020 Scott Street, Fort Frances,

Makkinga Contractors is requesting to include some work from phase 2 into phase 1 2020 year,
Work would include everything except
Item D.001 HOT MIX SUPERPAVE 12.5 (50MM THICK SURFACE COURSE)
Item D.004 PAVEMENT MARKINGS

Please call with any questions or concerns you may have.

Sincerely,



Stephan Lychowyd
Estimator / Project Manager