

November 21, 2016

Report To: Mayor and Council

From: Travis Rob, Manager of Operations & Facilities

RE: Amendments to funding agreements with Northern Ontario Heritage Fund and FedNOR for the Rainy Lake Market Square Project

Background

On July 11, 2016 a report was brought through Council to extend the project deadline for the Rainy Lake Market Square project to allow for an amendment to the funding agreement to be reviewed by the board of the Northern Ontario Heritage Fund to adjust the project description wording to align better with the preliminary design. This delay resulted in an application to extend the project deadline also having to be filed with FedNOR.

On September 22, 2016 an amendment to the funding agreement was received by the Town from FedNOR taking into consideration the extension of timeline from December 31, 2016 to December 31, 2017. An amendment to the funding agreement with the Northern Ontario Heritage Fund was received on November 8, 2016, amending the Project Summary and Project Purpose of the original agreement as well as the Project Schedule for a completion date of December 31, 2017 to match that of FedNOR.

It is the recommendation of the Planning and Development Executive Committee that the amendments received from FedNOR and Northern Ontario Heritage Fund be accepted, executed and the original by-laws entering the Town of Fort Frances into funding agreements with both Northern Ontario Heritage Fund and FedNOR for the development of the Rainy Lake Market Square be amended.

Respectfully Submitted



Travis Rob, EIT
Manager of Operations and Facilities

<p>Council Approval of the report will agree with the recommendation of the Planning and Development Executive Committee that the amendments received from FedNOR and Northern Ontario Heritage Fund be accepted, executed and the original by-laws entering the Town of Fort Frances into funding agreements with both Northern Ontario Heritage Fund and FedNOR for the development of the Rainy Lake Market Square be amended.</p>
